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DATA REQUESTS AND RESPONSES RECD.

Energy Commission staff issued Highgrove Project (HP) data requests 1 through 85 to
the applicant on October 5, 2006. Data Requests were issued to gather additional
information for air quality, biology, cultural resources, hazardous materials
management, land use, socioeconomics, soils and water resources, visible plume
modeling, visual resources, and waste management. Data Responses are expected
from the applicant on November 6, 2006. A Data Response and Issues Resolution
Workshop is being scheduled for November 16, 2006, in the City of Grand Terrace.

FEDERAL, STATE AND LOCAL AGENCY COMMENTS AND CONTACTS
No comments from federal agencies have been received at this time.

California Department of Toxic Substances Control

Staff has been in contact with the Department of Toxic Substances Control (DTSC)
regarding their current and future plans for the required examination and clean-closure
of certain areas of the project site. It appears that DTSC and the applicant have been
working together on the appropriate site remediation actions, and DTSC and staff have
been working to identify the steps and timing of activities that could affect the proposed
HP schedule.

City of Grand Terrace

Staff has been working with City staff to identify areas of concern and the potential
relation of the HP to planned and future City development. The City, through its
Redevelopment Authority (RDA), is negotiating with the applicant to exchange equal-
size parcels that will allow the demolition of the existing Highgrove Generating Station
(owned by the applicant) and construction of the HP on the section of the property
formerly used for above-ground storage tanks (Tank Farm property). The Tank Farm
property, currently owned by the City through the RDA, will allow a greater set-back
from Taylor Road and the proposed new Colton High School. Additionally the exchange
of Taylor Road frontage property will allow the City to pursue redevelopment of this area
as it deems appropriate.
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City of Riverside

Staff has also received information and information requests from the City of Riverside
regarding the routing and tentative schedule of construction of the 7.2-mile gas pipeline
that will traverse City of Riverside streets.

Colton Joint Unified School District

The School District's current plans for the new high school planned for the area to the
east of Taylor Road involve the beginning of construction in early 2007. Staff are
working to insure that our analysis effectively covers any potential for impacts upon the
school property, the students and school staff.

South Coast Air Quality Management District

South Coast Air Quality Management District (District) has requested additional
information from the applicant in a November 1, 2006 letter, and indicated that receipt of
the additional information wil! affect the completion of their Preliminary Determination of
Compliance (PDOC). The District has begun conducting public workshops to discuss
their review of power plants that are being permitted by the Energy Commission and
proposing to use the District’s priority reserve emission reduction credits. The District
has agreed to schedule and evening public meeting to follow staff's data response
workshop on November 16, 2006.

To qualify for drawing pollutant credits from the Priority Reserve bank, the applicant
must document its “due diligence efforts” to secure available ERCs on the open market.
Staff expects to receive this information in the Data Responses.

SCHEDULE

Data Responses are due on November 6, 2006, and a Data Response and Issues
Resolution Workshop is scheduled for November 16, 2006, in Grand Terrace. In
addition, we expect to have additional information from the City of Highgrove, Colton
Unified School District, SCAQMD, the Department of Toxic Substances Control, and
from the local water district. Once staff knows the possible timeframe for issuance of the
Preliminary Determination of Compliance a more complete schedule for the project can
be developed.
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DATA REQUESTS AND RESPONSES

Energy Commission staff issued Highgrove Project (HP) data requests 1 through 85 to
the applicant on October 5, 2006. Data Requests were issued to gather additional
information for air quality, biology, cultural resources, hazardous materials
management, land use, socioeconomics, soils and water resources, visible plume
modeling, visual resources, and waste management. Data Responses are expected
from the applicant on November 6, 2006. A Data Response and Issues Resolution
Workshop is being scheduled for November 16, 2006, in the City of Grand Terrace.

FEDERAL, STATE AND LOCAL AGENCY COMMENTS AND CONTACTS

No comments from federal agencies have been received at this time.

California Department of Toxic Substances Control

Staff has been in contact with the Department of Toxic Substances Control (DTSC)
regarding their current and future plans for the required examination and clean-closure
of certain areas of the project site. It appears that DTSC and the applicant have been
working together on the appropriate site remediation actions, and DTSC and staff have
been working to identify the steps and timing of activities that could affect the proposed
HP schedule.

City of Grand Terrace

Staff has been working with City staff to identify areas of concern and the potential
relation of the HP to planned and future City development. The City, through its
Redevelopment Authority (RDA), is negotiating with the applicant to exchange equal-
size parcels that will allow the demoilition of the existing Highgrove Generating Station
(owned by the applicant) and construction of the HP on the section of the property
formerly used for above-ground storage tanks (Tank Farm property). The Tank Farm
property, currently owned by the City through the RDA, will allow a greater set-back
from Taylor Road and the proposed new Colton High School. Additionally the exchange
of Taylor Road frontage property will allow the City to pursue redevelopment of this area
as it deems appropriate.
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City of Riverside

Staff has also received information and information requests from the City of Riverside
regarding the routing and tentative schedule of construction of the 7.2-mile gas pipeline
that will traverse City of Riverside streets.

Colton Joint Unified School District

The School District's current plans for the new high school planned for the area to the
east of Taylor Road involve the beginning of construction in early 2007. Staff are
working 1o insure that our analysis effectively covers any potential for impacts upon the
school property, the students and school staff.

South Coast Air Quality Management District

South Coast Air Quality Management District (District) has requested additional
information from the applicant in a November 1, 2006 letter, and indicated that receipt of
the additional information will affect the completion of their Preliminary Determination of
Compliance (PDOC). The District has begun conducting public workshops to discuss
their review of power plants that are being permitied by the Energy Commission and
proposing to use the District's priority reserve emission reduction credits. The District
has agreed to schedule and evening public meeting to follow staff's data response
workshop on November 16, 2006.

To qualify for drawing pollutant credits from the Priority Reserve bank, the applicant
must document its "due diligence efforts” to secure available ERCs on the open market.
Staff expects to receive this information in the Data Responses.

SCHEDULE

Data Responses are due on November 6, 2006, and a Data Response and Issues
Resolution Workshop is scheduled for November 16, 2006, in Grand Terrace. In
addition, we expect to have additional information from the City of Highgrove, Colton
Unified School District, SCAQMD, the Department of Toxic Substances Control, and
from the local water district. Once staff knows the possible timeframe for issuance of the
Preliminary Determination of Compliance a more complete schedule for the project can
be developed.



